

PC Darroch Update

Sept
2022



Current progress

- Date for completion - mid to late September
- Moving date - two phase potentially - September and Oct break
- Planning for the move - site visits / fire safety / management / duty head rota / student transition / packing and moving (school closure days)
- Managing capacity on our main site
- New teaching spaces - CyberE, Workshop, temp spaces

Sneak peak

- Ventilation
- Sound proofing
- Clevertouch boards
- Carpet and vinyl flooring
- Blackout blinds





